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ESTIMATE RUN 11/08/2002

ESTIMATE SUMMARY 11:24:30

CONTID: C14046         ESTIMATE NO: 0004 PROG 2002

PCN: 14046-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 NEAR RIDGWAY STATE PARK PERCENT TIME:

PROJECT NO: NH 5502-041                   

US 550 NEAR RIDGWAY STATE PARK

NAME OF ROAD: US 550

PROJECT COUNTIES: OURAY

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 11/01/2002 DATE TIME STARTED 07/26/2002

2273 RIVER ROAD DATE LET 07/11/2002 DATE WORK BEGAN

 DATE AWARDED 07/15/2002 DATE TIME STOPPED 11/01/2002

 DATE CONTRACT EXECUTED 07/25/2002 DATE ACCEPTED 11/01/2002

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 07/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,937,202.43 PARTICIPATING $ $ 141,177.47

AWARD PROJECT AMT: 1,788,023.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -944.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.53

WORK DAYS

WORK DAYS

100.09%

-1,808.02

141,177.47

141,177.47

140,233.40

$

$

$

$

1,939,010.45

0.00

1,939,010.45

0.00

1,939,010.45

-21,461.24

0.00

1,917,549.21

0.00

AMOUNT DUE 1,917,549.21 140,233.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 140,233.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

54.0 TIME ALLOW: 59

ORIG TIME ALLOW: 45
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PCN: 14046-BID    ESTIMATE RUN 11/08/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 415.100

0.000

202-00240  
 

415.100

SY  

3.25000 1,349.08415.100

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 5,240.500

0.000

202-01130  
 

5,240.500

LF  

2.85000 14,935.435,240.500

0.00

0015 *REMOVAL OF END ANCHORAGE 12.000

0.000

202-01300  
 

12.000

EACH

140.00000 1,680.0012.000

0.00

0020 *CLEAN CULVERT , DELETED BY 105 0.000

0.000

202-04002  
 

0.000

EACH

11,500.00000 0.000.000

0.00

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 293.000

0.000

203-00060  
 

293.000

CY  

16.00000 4,688.00293.000

0.00

0030 MUCK EXCAVATION ,DELETED BY 105 0.000

0.000

203-00100  
 

0.000

CY  

7.00000 0.000.000

0.00

0035 ROLLING 103.000

0.000

203-01140  
 

103.000

HOUR

150.00000 15,450.00103.000

0.00

0040 BLADING ADD 50 HRS. FOR SHOULDERING 102.500

26.500

203-01500  
 

129.000

HOUR

75.00000 9,675.00129.000

1,987.50

0045 POTHOLING 5.500

0.000

203-01597  
 

5.500

HOUR

95.00000 522.505.500

0.00

0050 RESET MAILBOX STRUCTURE 4.000

0.000

210-00010  
 

4.000

EACH

140.00000 560.004.000

0.00

0055 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

150.00000 0.000.000

0.00
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PCN: 14046-BID    ESTIMATE RUN 11/08/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 RESET MAILBOX STRUCTURE (TYPE 3) 3.000

0.000

210-00013  
 

3.000

EACH

260.00000 780.003.000

0.00

0065 AGGREGATE BASE COURSE (CLASS 3) , DELETED BY 105 0.000

0.000

304-03000  
 

0.000

TON 

11.25000 0.000.000

0.00

0070 AGGREGATE BASE COURSE (CLASS 6) 4,000 TONS ADDED FOR 
SHOULDERING

3,429.780

3,771.150

304-06000  
 

7,200.930

TON 

13.50000 97,212.567,200.930

50,910.53

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,492.300

0.000

403-00720  
 

1,492.300

TON 

85.00000 126,845.501,492.300

0.00

0080 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 34,433.220

0.000

403-34701  
 

34,433.220

TON 

20.00000 688,664.4034,433.220

0.00

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 2,320.126

0.000

411-03354  
 

2,320.126

TON 

185.00000 429,223.312,320.126

0.00

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 11,194.300

0.000

411-10255  
 

11,194.300

GAL 

1.75000 19,590.0311,194.300

0.00

0095 EMULSIFIED ASPHALT (PRIME COAT) 2,501.000

0.000

411-10300  
 

2,501.000

GAL 

1.50000 3,751.502,501.000

0.00

0100 8 INCH PERFORATED PIPE UNDERDRAIN 350.000

0.000

605-00080  
 

350.000

LF  

45.00000 15,750.00350.000

0.00

0105 SUBSURFACE DRAIN OUTLET STRUCTURE 2.000

0.000

605-84100  
 

2.000

EACH

850.00000 1,700.002.000

0.00

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,206.500

0.000

606-00301  
 

4,206.500

LF  

11.85000 49,847.034,206.500

0.00
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PCN: 14046-BID    ESTIMATE RUN 11/08/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *TRANSITION TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

900.00000 7,200.008.000

0.00

0120 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

16.000

606-02001  
 

16.000

EACH

1,200.00000 19,200.0016.000

19,200.00

0125 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0130 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

61,400.00000 61,400.001.000

0.00

0135 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0140 *PAVEMENT MARKING PAINT 354.540

0.000

627-00001  
 

354.540

GAL 

15.00000 5,318.10354.540

0.00

0145 *EPOXY PAVEMENT MARKING 0.000

619.000

627-00005  
 

619.000

GAL 

45.00000 27,855.00619.000

27,855.00

0150 *FLAGGING ADD 250 HRS. FOR SHOULDERING 2,646.000

232.500

630-00000  
 

2,878.500

HOUR

26.00000 74,841.002,878.500

6,045.00

0155 *PILOT CAR OPERATION 215.500

0.000

630-00001  
 

215.500

HOUR

35.00000 7,542.50215.500

0.00

0160 *TRAFFIC CONTROL INSPECTION ADD THREE DAYS FOR 
SHOULDERING

28.000

1.000

630-00007  
 

29.000

DAY 

100.00000 2,900.0029.000

100.00

0165 *TRAFFIC CONTROL MANAGEMENT ADD FIVE DAYS FOR 
SHOULDERING

49.000

7.000

630-00012  
 

56.000

DAY 

450.00000 25,200.0056.000

3,150.00
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PCN: 14046-BID    ESTIMATE RUN 11/08/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *FLASHING BEACON (PORTABLE) 1.800

0.200

630-80001  
 

2.000

EACH

500.00000 1,000.002.000

100.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.300

1.700

630-80341  
 

17.000

EACH

65.00000 1,105.0017.000

110.50

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.400

8.600

630-80342  
 

77.000

EACH

75.00000 5,775.0077.000

645.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.600

630-80343  
 

6.000

EACH

90.00000 540.006.000

54.00

0190 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

6.50000 0.000.000

0.00

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000

0.000

630-80357  
 

0.000

EACH

500.00000 0.000.000

0.00

0200 *DRUM CHANNELIZING DEVICE ,130 UNIT WAS PAID FOR TWICE 259.200

28.800

630-80360  
 

158.000

EACH

17.00000 4,896.00288.000

489.60

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) ,9 
UNITS WAS PAID FOR TWICE

22.500

2.500

630-80363  
 

16.000

EACH

22.00000 550.0025.000

55.00

0210 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.800

0.200

630-80365  
 

2.000

EACH

500.00000 1,000.002.000

100.00

0215 *TRAFFIC CONE 180.000

20.000

630-80380  
 

200.000

EACH

11.00000 2,200.00200.000

220.00

0220 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80510  
 

1.000

L S 

2,500.00000 2,500.001.000

2,500.00
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PCN: 14046-BID    ESTIMATE RUN 11/08/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *MOBILE PROFILOGRAPH OPERATION ZONE 0.900

0.100

630-80560  
 

1.000

L S 

8,500.00000 8,500.001.000

850.00

0230 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A PARTNERING , DELETED BY 105 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A ASPHALT PAVEMENT INCENTIVE 0.000

15,487.040

700-70012  
 

15,487.040

F A 

1.00000 15,487.0415,487.040

15,487.04

0245 F/A OJT PILOT 0.000

0.000

700-70022  
 

600.000

F A 

1.00000 0.000.000

0.00

0250 F/A QUALITY INCENTIVE PAYMENT 35,961.050

0.000

700-70025  
 

35,961.050

F A 

1.00000 35,961.0535,961.050

0.00

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 HBP (GR SX) (75) (PG 64-22) HPB LEVELING COURSE 1,886.000

0.000

403-34741  
 

1,886.000

TON 

20.00000 37,720.001,886.000

0.00

0395 ASPH CEM (PG 64-22) ADDED  ASPHALT CEMENT (PG 64-22) 
FOR LEVELING COURSE.

131.080

0.000

411-03354  
 

131.080

TON 

185.00000 24,249.80131.080

0.00

0400 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR SIEVE 
ANALYSIS QC/QA REPORT DATE 9/24/02

-395.160

0.000

900-00006  
 

-395.160

DOL 

1.00000 -395.16-395.160

0.00

0405 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR DENSITY 
(LONGITUDINAL JOINTS)

0.000

-6,152.250

900-00006  
 

-6,152.250

DOL 

1.00000 -6,152.25-6,152.250

-6,152.25
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PCN: 14046-BID    ESTIMATE RUN 11/08/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 FIELD OFFICE (CL 2) EXTRA RENT FOR OFFICE TRAILER 0.000

1.000

620-00002  
 

1.000

EACH

375.00000 375.001.000

375.00

0505 MOBILIZATION ADDED MOBILIZATION FOR SHOULDERING WORK 0.000

1.000

626-00000  
 

1.000

L S 

2,465.00000 2,465.001.000

2,465.00

5555 ADDED ITEM (DOLLAR)/ MCR USE TO PAY FOR PHONE SERVICES 0.000

330.550

900-00006  
 

330.550

DOL 

1.00000 330.55330.550

330.55

CAT 1,853,287.97126,877.471,851,479.97CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE L-05-K 

0260 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00

0265 *SANDBLASTING REINFORCING STEEL , DELETED BY 105 0.000

0.000

202-05100  
 

0.000

SY  

5.00000 0.000.000

0.00

0270 RIPRAP ,DELETED  BY 105 0.000

0.000

506-00000  
 

0.000

CY  

125.00000 0.000.000

0.00

0275 *CONCRETE CLASS D (BOX CULVERT) , DELETED BY 105 0.000

0.000

601-03030  
 

0.000

CY  

350.00000 0.000.000

0.00

0280 *REINFORCING STEEL (EPOXY COATED) , DELETED BY 105 0.000

0.000

602-00020  
 

0.000

LB  

1.45000 0.000.000

0.00

CAT 11,500.000.0011,500.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE L-05-C 

0285 *REMOVAL OF ASPHALT MAT (PLANING) 575.200

0.000

202-00240  
 

575.200

SY  

3.25000 1,869.40575.200

0.00

0290 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00
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PCN: 14046-BID    ESTIMATE RUN 11/08/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:24:30

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE L-05-C 

0295 GEOTEXTILE (PAVING) 273.000

0.000

420-00500  
 

273.000

SY  

11.25000 3,071.25273.000

0.00

0300 CONCRETE SEALER (CALCIUM NITRITE) 350.000

0.000

515-00410  
 

350.000

SY  

19.00000 6,650.00350.000

0.00

0305 *CONCRETE (PATCHING) 208.000

0.000

601-06150  
 

208.000

SF  

27.00000 5,616.00208.000

0.00

0310 *GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 340.000

0.000

606-00465  
 

340.000

LF  

28.00000 9,520.00340.000

0.00

CAT 28,226.650.0028,226.65CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE K-05-BS 

0315 *REMOVAL OF ASPHALT MAT (PLANING) 1,368.900

0.000

202-00240  
 

1,368.900

SY  

3.25000 4,448.931,368.900

0.00

0320 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

11.25000 0.000.000

0.00

0325 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

12.80000 0.000.000

0.00

0330 CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

0.000

SF  

27.00000 0.000.000

0.00

CAT 4,448.930.004,448.93CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE K-05-AC 

0335 *REMOVAL OF ASPHALT MAT (PLANING) 691.100

0.000

202-00240  
 

691.100

SY  

3.25000 2,246.07691.100

0.00

0340 *REMOVAL OF BRIDGE RAILING 0.000

220.000

202-00425  
 

220.000

LF  

5.00000 1,100.00220.000

1,100.00



CONTID: C14046         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14046-BID    ESTIMATE RUN 11/08/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:24:30

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE K-05-AC 

0345 GEOTEXTILE (PAVING) 120.000

0.000

420-00500  
 

120.000

SY  

11.25000 1,350.00120.000

0.00

0350 *WATERPROOFING (MEMBRANE) 381.000

0.000

515-00120  
 

381.000

SY  

12.80000 4,876.80381.000

0.00

0355 *CONCRETE SEALER (CALCIUM NITRITE) 381.000

0.000

515-00410  
 

381.000

SY  

19.00000 7,239.00381.000

0.00

0360 CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

0.000

SF  

27.00000 0.000.000

0.00

0365 *BRIDGE RAIL TYPE 10R 0.000

220.000

606-11010  
 

220.000

LF  

60.00000 13,200.00220.000

13,200.00

CAT 30,011.8814,300.0030,011.88CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0375 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0380 FIELD LABORATORY (STATE FURNISHED) , DELETED BY 105 0.000

0.000

620-00015  
 

0.000

EACH

500.00000 0.000.000

0.00

0385 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

535.00000 535.001.000

0.00

CAT 11,535.000.0011,535.00CURRENT AMT0400 $ $ $

$ 1,939,010.43141,177.47$1,937,202.43$CURRENT AMTPROJECT TOTAL


